COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/23/2009

ESTIMATE SUMMARY 15:26:48
CONTID: C16619 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 16619-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 38.5 DAYS TIME ALLOW: 40 WORK DAYS
CHEYENNE WELLS (DRAINAGE & SIDEWALK) PERCENT TIME: 96.25 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: STA R100-143
CHEYENNE WELLS (DRAINAGE & SIDEWALK)
NAME OF ROAD: 385C
PROJECT COUNTIES: CHEYENNE, REGION 1
CONTRACTOR:
PIONEER SAND COMPANY INCORPORATED PAY PERIOD ENDING 07/22/2009 DATE TIME STARTED 05/05/2009
5000 NORTHPARK DR. DATE LET 04/02/2009 DATE WORK BEGAN
DATE AWARDED 04/14/2009 DATE TIME STOPPED 07/22/2009
DATE CONTRACT EXECUTED 05/01/2009 DATE ACCEPTED 07/22/2009
COLORADO SPRINGS CO 80918 719-599-8100 DATE NOTICE TO PROCEED 05/05/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 397,705.45 PARTICIPATING $ 397,705.46 $ 129,466.24
AWARD PROJECT AMT:  $ 348,461.15 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 397,705.46 129,466.24
FUNDS AVAILABLE: $ -0.01 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 397,705.46 129,466.24
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,226.92 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 392,478.54 129,466.24
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 392,478.54 129,466.24
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 129,466.24
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CONTID: C16619 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 16619-BID ESTIMATE RUN 09/23/2009
PROJECT: STA R100-143 ESTIMATE NO: 0003 15:26:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 207-00205 TOPSOIL 298.000 149.000
cy 149.000 1,229.25
8.25000 298.000 2,458.50
0065 208-00002 *EROSION LOG (12 INCH) 589.000 424.000
LF 165.000 742.50
4.50000 589.000 2,650.50
0070 208-00034 *GRAVEL BAG 44.000 44.000
LF 0.000 0.00
9.50000 44.000 418.00
0075 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
700.00000 1.000 700.00
0080 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 46.000 0.000
LF 46.000 644.00
14.00000 46.000 644.00
0085 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0090 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 5.000 0.000
HOUR 5.000 275.00
55.00000 5.000 275.00
0095 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 5.000 0.000
HOUR 5.000 425.00
85.00000 5.000 425.00
0100 210-00810 RESET GROUND SIGN 8.000 0.000
EACH 8.000 888.00
111.00000 8.000 888.00
0105 212-00006 *SEEDING (NATIVE) 0.600 0.000
ACRE 0.600 323.40
539.00000 0.600 323.40
0110 212-00032 *SOIL CONDITIONING 0.000 0.000
ACRE 0.000 0.00
1,900.00000 0.000 0.00



CONTID: C16619 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 16619-BID ESTIMATE RUN 09/23/2009
PROJECT: STA R100-143 ESTIMATE NO: 0003 15:26:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 213-00002 *MULCHING (WEED FREE HAY) 0.000 0.000
ACRE 0.000 0.00
1,400.00000 0.000 0.00
0120 213-00061 *MULCH TACKIFIER 0.000 0.000
1B 0.000 0.00
2.50000 0.000 0.00
0125 216-00042 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 2,974.000 0.000
sy 2,974.000 7,137.60
2.40000 2,974.000 7,137.60
0130 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 239.580 0.000
TON 239.580 37,134.90
155.00000 239.580 37,134.90
0135 411-10253 *EMULSIFIED ASPHALT (CSS-1H) 48.000 0.000
GAL 48.000 576.00
12.00000 48.000 576.00
0140 412-00600 *CONCRETE PAVEMENT (6 INCH) 192.000 152.000
SY 40.000 3,720.00
93.00000 192.000 17,856.00
0145 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 112.000 92.000
sy 20.000 220.00
11.00000 112.000 1,232.00
0150 506-00209 RIPRAP (9 INCH) 56.000 46.000
cY 10.000 850.00
85.00000 56.000 4,760.00
0155 507-00000 *CONCRETE SLOPE AND DITCH PAVING 16.200 0.000
cy 16.200 8,100.00
500.00000 16.200 8,100.00
0160 601-01050 *CONCRETE CLASS B (WALL) 2.900 2.900
cY 0.000 0.00
646.00000 2.900 1,873.40
0165 602-00020 *REINFORCING STEEL (EPOXY COATED) 168.000 168.000
1B 0.000 0.00

1.50000 168.000 252.00
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PCN: 16619-BID ESTIMATE RUN 09/23/2009
PROJECT: STA R100-143 ESTIMATE NO: 0003 15:26:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 603-01125 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 10.000 0.000
LF 10.000 370.00
37.00000 10.000 370.00
0175 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 304.000 304.000
LF 0.000 0.00
53.00000 304.000 16,112.00
0180 603-01305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 588.000 588.000
LF 0.000 0.00
59.00000 588.000 34,692.00
0185 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 210.000 210.000
LF 0.000 0.00
78.00000 210.000 16,380.00
0190 603-01485 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000
LF 0.000 0.00
119.00000 0.000 0.00
0195 603-05024 24 INCH REINFORCED CONCRETE END SECTION 8.000 8.000
EACH 0.000 0.00
730.00000 8.000 5,840.00
0197 603-05030 30 INCH REINFORCED CONCRETE END SECTION LINE ITEM #1 4.000 4.000
EACH 0.000 0.00
969.34000 4.000 3,877.36
0200 603-05036 36 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,350.00000 1.000 1,350.00
0205 603-05048 48 INCH REINFORCED CONCRETE END SECTION 0.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0210 604-00510 INLET TYPE D (10 FOOT) 1.000 1.000
EACH 0.000 0.00
3,650.00000 1.000 3,650.00
0215 604-19000 INLET SPECIAL 1.000 0.000
EACH 1.000 2,400.00

2,400.00000 1.000 2,400.00



CONTID: Cl6619 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 16619-BID ESTIMATE RUN 09/23/2009
PROJECT: STA R100-143 ESTIMATE NO: 0003 15:26:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 604-19210 INLET TYPE R L 10 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
6,400.00000 1.000 6,400.00
0225 604-19310 INLET TYPE R L 15 (10 FOOT) 2.000 2.000
EACH 0.000 0.00
6,800.00000 2.000 13,600.00
0230 607-11525 FENCE (PLASTIC) 315.000 315.000
LF 0.000 0.00
2.50000 315.000 787.50
0235 608-00000 *CONCRETE SIDEWALK 312.000 161.000
sY 151.000 8,607.00
57.00000 312.000 17,784.00
0240 608-00010 *CONCRETE CURB RAMP 54.000 33.000
sy 21.000 2,520.00
120.00000 54.000 6,480.00
0245 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 877.000 533.000
LF 344.000 10,578.00
30.75000 877.000 26,967.75
0250 609-24004 *GUTTER TYPE 2 (4 FOOT) 148.000 116.000
LF 32.000 1,440.00
45.00000 148.000 6,660.00
0255 612-00001 DELINEATOR (TYPE I) 10.000 0.000
EACH 10.000 220.00
22.00000 10.000 220.00
0260 612-00003 DELINEATOR (TYPE III) 8.000 0.000
EACH 8.000 216.00
27.00000 8.000 216.00
0265 615-00050 EMBANKMENT PROTECTOR TYPE 5 1.000 0.000
EACH 1.000 2,900.00
2,900.00000 1.000 2,900.00
0270 625-00000 *CONSTRUCTION SURVEYING 1.000 0.800
LS 0.200 440.00

2,200.00000 1.000 2,200.00
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PCN: 16619-BID ESTIMATE RUN 09/23/2009
PROJECT : STA R100-143 ESTIMATE NO: 0003 15:26:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 626-00000 *MOBILIZATION 1.000 0.956
L S 0.044 1,452.00
33,000.00000 1.000 33,000.00
0280 627-00005 *EPOXY PAVEMENT MARKING 20.000 0.000
GAL 20.000 5,000.00
250.00000 20.000 5,000.00
0285 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000 0.000
GAL 0.000 0.00
110.00000 0.000 0.00
0290 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 60.000 0.000
LINE)
SF 60.000 990.00
16.50000 60.000 990.00
0295 630-00000 *FLAGGING 935.000 508.000
HOUR 427.000 10,888.50
25.50000 935.000 23,842.50
0300 630-00007 *TRAFFIC CONTROL INSPECTION 17.000 9.000
DAY 8.000 664.00
83.00000 17.000 1,411.00
0305 630-00012 *TRAFFIC CONTROL MANAGEMENT 41.000 24.000
DAY 17.000 9,129.00
537.00000 41.000 22,017.00
0310 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 3.000
EACH 3.000 99.00
33.00000 6.000 198.00
0315 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 2.000
EACH 2.000 44.00
22.00000 4.000 88.00
0320 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 31.000 15.500
EACH 15.500 341.00
22.00000 31.000 682.00
0325 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 1.000 2,200.00
2,200.00000 2.000 4,400.00
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CAT NO0200 ROADWAY

0330 630-80360  *DRUM CHANNELIZING DEVICE 100.000 50.000
EACH 50.000 825.00
16.50000 100.000 1,650.00
0335 630-80380  *TRAFFIC CONE 75.000 37.500
EACH 37.500 84.38
2.25000 75.000 168.75
0340 700-70010  F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0345 700-70011  F/A PARTNERING 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0350 700-70016  F/A FUEL COST ADJUSTMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0355 700-70019  F/A ASPHALT CEMENT COST ADJUSTMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0360 700-70022  F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0365 700-70023  F/A ON-THE-JOB TRAINEE 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0370 700-70028  F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0375 700-70034  F/A UTILITY FA 2,068.780 2,068.780
F A 0.000 0.00
1.00000 2,068.780 2,068.78
0380 700-70230  F/A COMMUNICATION LINES HIGH SPEED INTERNET CONNECTION 374.460 0.000
F A 374.460 374.46

1.00000 374.460 374.46
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PROJECT: STA R100-143 ESTIMATE NO: 0003 15:26:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0385 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 900-00014 ADDED ITEM (LUMP SUM)/ RESTOCKING FEE FOR 48 INCH RCP 1.000 1.000
L S 0.000 0.00
3,013.30000 1.000 3,013.30
CAT 0200 CURRENT AMT § 393,863.45 $§ 129,466.2453 393,863.45
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0390 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
3,400.00000 1.000 3,400.00
0395 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
221.00000 2.000 442.00
CAT 0400 CURRENT AMT $ 3,842.00 $ 0.00s 3,842.00
PROJECT TOTAL CURRENT AMT $ 397,705.45 $ 129,466.24 $ 397,705.45



